COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2001

ESTI MATE SUMVARY 14: 41: 29
CONTI D: C13181 ESTI MATE NO 0005 FI NL SPEC YR 1999
PCN: 13181-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 187.0 DAYS TIME ALLOW 4/30/2001 FI XED COVPLETI ON DAT
SH 50 EAST OF LAVAR AT WALMART PERCENT TIME:  98.42 ORI G TIME ALLOW 12/21/20C FI XED COVPLETI ON DAl
PROJIECT NO. SHE 0505- 034
SH 50 EAST OF LAMAR AT WALMART
NAVE OF ROAD: SH 50
PROQJIECT COUNTI ES: PROVERS
CONTRACTOR:
CARDER | NCORPORATED PAY PERI OD ENDI NG 11/ 20/ 2001 DATE TI ME STARTED 10/23/2000
P. 0. BOX 732 DATE LET 09/ 28/ 2000 DATE WORK BEGAN
32625 DATE AWARDED 10/ 04/ 2000 DATE TI ME SToPPED 04/27/2001
DATE CONTRACT EXECUTED  10/20/2000 DATE ACCEPTED 04/27/ 2001
LAVAR CO 81052 719- 336- 3479 DATE NOTI CE TO PROCEED 10/ 23/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 223, 256. 64 PARTI Cl PATI NG $ 223, 255. 64 $ 0. 00
AWARD PRQJECT AMT: $ 235, 346. 22 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 223, 255. 64 0.00
FUNDS AVAI LABLE: $ 1.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 223, 255. 64 0.00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE 0. 00 353. 02
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 223, 255. 64 353. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 223, 255. 64 353. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 353.02
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CONTI D: C13181 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13181-BI D ESTI MATE RUN 11/ 20/ 2001
PRQJECT: SHE 0505- 034 ESTI MATE NO 0005 14: 41: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0060 212-00006  *SEEDI NG ( NATI VE) 1. 000 1. 000
ACRE 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0065 213-00003 *MJLCH NG (WEED FREE) 1. 000 1. 000
ACRE 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0070 213-00061  *MJLCH TACKI FI ER 200. 000 200. 000
LB 0. 000 0.00
3.30000 200. 000 660. 00
0075 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 1, 059. 340 1, 059. 340
TON 0. 000 0.00
8. 20000 1, 059. 340 8, 686. 59
0080 403-33741  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,085. 020 2, 085. 020
TON 0. 000 0.00
48. 00000 2, 085. 020 100, 080. 96
0085 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 161. 246 1, 161. 246
GAL 0. 000 0.00
3. 20000 1,161. 246 3,715. 99
0090 603-01305 30 | NCH REI NFORCED CONCRETE Pl PE (COMPLETE | N PLACE) 325. 000 325. 000
LF 0. 000 0.00
30. 00000 325. 000 9, 750. 00
0095 603-02245  30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 200. 000 200. 000
LF 0. 000 0.00
45. 00000 200. 000 9, 000. 00
0100 603-05124  30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 4. 000
EACH 0. 000 0.00
410. 00000 4. 000 1, 640. 00
0105 612-00001  *DELI NEATOR (TYPE 1) 13. 000 13. 000
EACH 0. 000 0.00
19. 00000 13. 000 247.00
0110 612-00002  *DELI NEATOR (TYPE I1) 14. 000 14. 000
EACH 0. 000 0.00
21. 00000 14. 000 294. 00



CONTI D: C13181 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13181-BID ESTI MATE RUN 11/ 20/ 2001
PRQJECT: SHE 0505- 034 ESTI MATE NO 0005 14: 41: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0115 613-00300 3 | NCH ELECTRI CAL CONDUI T 506. 000 506. 000
LF 0. 000 0. 00
6. 20000 506. 000 3,137.20
0120 613-07000 PULL BOX (SPECI AL) 4. 000 4. 000
EACH 0. 000 0. 00
200. 00000 4. 000 800. 00
0125 614-00012  *SIGN PANEL (CLASS I1) 6. 250 6. 250
SF 0. 000 0. 00
30. 00000 6. 250 187.50
0130 614-01502 *STEEL SIGN POST (2 | NCH ROUND) DELETED FORM 105 0. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0135 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 10. 000 10. 000
LF 0. 000 0. 00
42. 00000 10. 000 420. 00
0140 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
50, 756. 02000 1. 000 50, 756. 02
0145 627-00005  *EPOXY PAVEMENT MARKI NG 38. 000 38. 000
GAL 0. 000 0. 00
220. 00000 38. 000 8, 360. 00
0150 627-02000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 200. 400 200. 400
SF 0. 000 0. 00
27. 50000 200. 400 5,511. 00
0155 630-00000 *FLAGG NG 135. 500 135. 500
HOUR 0. 000 0. 00
22. 00000 135. 500 2,981. 00
0160 630-00002  *TRAFFI C CONTROL SUPERVI SOR 29. 000 29. 000
DAY 0. 000 0. 00
220. 00000 29. 000 6, 380. 00
0165 630-00007  *TRAFFI C CONTROL | NSPECTI ON 25. 000 25. 000
DAY 0. 000 0. 00
120. 00000 25. 000 3, 000. 00



CONTI D: C13181 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13181-BI D ESTI MATE RUN 11/ 20/ 2001
PRQJECT: SHE 0505- 034 ESTI MATE NO 0005 14: 41: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY | TEVB
0170 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 2.000
EACH 0. 000 0.00
350. 00000 2.000 700. 00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 29. 000 29. 000
EACH 0. 000 0.00
80. 00000 29. 000 2, 320. 00
0180 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 3.000 3. 000
EACH 0. 000 0.00
80. 00000 3. 000 240. 00
0185 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 20. 000
EACH 0. 000 0.00
55. 00000 20. 000 1, 100. 00
0190 630-80380  *TRAFFI C CONE 100. 000 100. 000
EACH 0. 000 0.00
12. 00000 100. 000 1, 200. 00
0195 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 210-04020 MODIFY I NLET MCR LINE 2 1. 000 1. 000
EACH 0. 000 0.00
1, 210. 00000 1. 000 1, 210. 00
0210 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR | TEM 403, HOT - 14, 786. 340 - 14, 786. 340
Bl TUM NOUS PAVEMENT
DOL 0. 000 0.00
1. 00000 - 14, 786. 340 -14,786. 34
0215 900- 00006 ADDED | TEM (DOLLAR)/ RELEASE OF MOBI LI ZATI ON 1. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 223, 256.64 $ 0.00$% 223, 255.64
PROJECT TOTAL CURRENT AMI $  223,256.64 $ 0.00$% 223, 255.64




